
Norphlet Chemical Company 
Weekly Report- July 28 thru Aug 3, 2008 

VIC Forte 

Summary: The general maintenance work done was. Dug up the mitigation line 
leak, cleaned up shop, started pulling control valves, level indicators and 
pressure indicators. 

Worked on TT-13 in preparation of temporary storage for the sodium fluoride. 

Systems Contractors 

Hunt Guillot visits and work 

Received the 133a for the lab testing. 

Loading and unloading HCL trucks 

Category Action: 

Maintenance We dug up the mitigation line at the 
leak and found the problem at a loint 
where one of the sealant caskets had 
blown out- We had to order the parts 
from Little Rock and plan to repair it 
Monday 

They have pulled several CV, LI and 
Pi's throughout the plant They are in 
storage at the shop. 
This is to protect, clean, and repair 
them before reinstalling as we revamp. 

We started getting TT-13 ready for us 
to go inside to finish cleaning and to 
make sure it is dry and ready to receive 
the sodium fluoride for temporary 
storage. 

Again, this is the quickest tank we can 
get ready hoping to have the sodium 
fluoride out of the unit before Systems 
arrives and begins work. 

We have the air mover on the tank and 
have all the safety equipment ready for 

9792026 
llllllllllllllllllllllllllllllllllllllllll 



System's Contractor 

us to enter the tank 

Randy White called at 11am Monday 
the 30'" and wanted to talk to Ronnie I 
told Him Ronnie was out of town until 
Next Monday and that I knew what He 
wanted I would help Him He told Me 
his boss said to talk to Ronnie. I told 
Him again I would be more than glad to 
help Him that Ronnie had ask me to 
show him what He needed to know. He 
told me that He would get back with 
Me. Have not heard from Him as of 
Sam Aug. 4 

Thursday (8 31) Systems Safety-
Director (Todd McBrayer), and their 
Assistant Safety Director (Jeff 
Machen), came to the plant to talk 
about HF and general safety: 

Hunt-Guillot's visit 

Dale and I told them about HF and 
talked safety They seemed to be very 
satisfied with how we are going to 
handle things. They were at the plant 
for about an hour. 
On the 3D auto cad shooting, HGA 
only worked two days Four men 
worked on Tuesday and two men on 
Wednesday. 

They emailed the graphics on where 
they were as of Thursday on the 
pictures of the process plant. 

Thursday, Aaron Bowling, Trotter 
Hunter, Shaun McKay and two 
instrumentation engineers came to the 
plant to talk, look around, and do some 
drawings on the utilities side of the 
plant so they can add them to the 
PFD's 

Aaron and Trotter came to talk about 
the next P O. 



Shaun did the drawings and the other 
two walked around with Brent looking 
and getting information on the E&l side 
Shaun also asked some questions on 
the technical side that Ronnie and 
Steve Owens will have to answer They 
plan to call Shaun when they get 
together in Tennessee next week 

I got the newest set of PFD's from 
them on Thursday 

I gave them a copy of our present 
equipment list so they can start looking 
at what we have and what we can 
tease 

Loading/Unloading 

Lab Testing/Phase Separation 

Used storage tank 

I also gave them a copy of our storm 
water permit and a copy of our air 
'permit~tb~see what will have toTie 
upgraded^ 

I talked to James Felton who said the 
air permit will have to be upgraded He 
needs to apply for this as soon as 
Ronnie and HGA know what our 
emissions will be James said the State 
of Arkansas works slowly on this and 
we need to make sure we have them 
before start up. 

Loaded 16 HCL trucks 
Unloaded 0 HCL trucks 
Unloaded 4 rail cars of HCL. 
Loaded 1 waste water truck 

The 133a came in Thursday and we 
have the dry ice ready to go on the 
next test. Waiting on instructions 
Ronnie found a used, carbon steel 
storage tank for the sodium fluoride 
We may not need it now, but it is a very 
good buy It is a SOOOgal. 200psig rated 
carbon steel tank that is guaranteed, 
for $4900 00 If we go ahead and 
purchase it, we can use it in the new 
process 



NOTE-Per Ronnie's recommendation. 
1 told the vender we want to purchase 
this tank. 

For the week of August 4, 2008 (1) General maintenance. 
(2) Loading 
(3) Work with Hunt Guillot 
(4) Continue getting 11-13 ready for 

use. 
(5) Lab phase separation test 
(6) Fix the mitigation leak. 
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Evert, I went ahead and put Dale Singleton on straight days working with me for extra 
help getting ready for Systems. I will also put Keith Townlcy on days when Systems docs 
arrive for work. It will take both of them to watch every thing to m^e sure everything is 
ready to go and is safe to work on each day. We will also need the Maint. personal I have 
been talking to you about to help coordinate and watch the daily work that is being 
performed. This needs to be someone that knows welding, the welding procedures and 
the ins and outs about a full blown plant revamping. Can read blew prints and knows the 
technical aspect. I have talked to one person. You need to call me and talk to me about 
this when you have time. I need to get moving on this as soon as possible. 

If you have any questions or comments, please call. 

Vic 


